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INTRODUCTION AND HISTORY

This semi-annual Regional Freeway System Life Cycle Certification report is prepared in
compliance with the 1991 Performance Audit of the Maricopa Association of
Governments (MAG) Regional Freeway Program. The report is designed to review the
progress of the Regional Freeway System program and identify the projections and
changes in program revenues and costs.

The Regional Freeway System is funded by three primary revenue sources: the Maricopa
County transportation excise tax (often referred to as the one-half cent sales tax or
Regional Area Road Funds), the Arizona Department of Transportation’s (ADOT) share
of Highway User Revenue Fund (HURF) monies dedicated to Maricopa County for
controlled access highways and various other revenues (reflected in the table on page
eleven).

The concept of a Life Cycle Program refers to a programming approach that forecasts and
allocates funds through the full life of a major funding source. The Life Cycle Program
covers the project program through year 2007, and reflects a fiscal balance between
anticipated revenues and expenditures. The Life Cycle Program provides the necessary
management tools to ensure both ADOT and MAG maintain realistic planning and
construction schedules, predicated upon funding, and provide periodic reports to the
public and other governmental agencies.

On October 8, 1985, the voters in Maricopa County approved Proposition 300 to establish
a one-half cent sales tax for construction of controlled-access highways. These funds are
called Regional Area Road Funds (RARF). These controlled-access facilities must be on
the MAG Regional Transportation Plan and the State Highway System. The facilities are
constructed and maintained by ADOT. In accordance with Arizona Revised Statutes
Section 28-6538, ADOT allocates a portion of the Highway User Revenue Fund (HURF)
to controlled-access highways in Maricopa County. Also, federal aid funds can be used
in connection with construction of certain segments approved for federal funds on the
controlled-access system.

Following the passage of Proposition 300 in 1985, ADOT began developing Location
Studies and Design Concept Studies to define the specific location and design concepts
for all the freeway corridors to be funded with RARF. To expedite the construction of the
first segments, design was started on a segment of the Agua Fria Freeway (101L) between
Northern Ave. and Bell Rd. and a segment of the Price Freeway (101L) between Southern
Ave. and University Dr. Early design and construction continued on the Agua Fria, SR51
and East Papago (now Red Mountain) freeways.

Upon completion of the Design Concept Studies, it was clear that the projected revenues
were not sufficient to complete the Regional Freeway System as originally planned in
1985. As a result, the Performance Audit conducted in 1991 made recommendations to
improve ADOT’s effectiveness in fulfilling its regional freeway program responsibilities.
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One recommendation established the Life Cycle Program. The concept of a Life Cycle
Program refers to a programming approach that forecasts and allocates funds through the
full life of a major funding source. The original Life Cycle Program covered the full
period from the beginning of the one-half cent tax in 1986 through 2005, and reflects a
fiscal balance between anticipated revenues and expenditures. The Life Cycle Program
provides the necessary management tools to ensure both ADOT and MAG maintain
realistic planning and construction schedules, predicated upon funding, and provide
periodic reports to the public and other governmental agencies. The funded program was
scaled back to only reflect those corridors and projects that could reasonably be funded
through the life of the program.

In 1995, the plan to complete the Regional Freeway System was modified after the
November 1994 defeat of Proposition 400. If passed, Proposition 400 would have
imposed a new one-half cent transportation excise tax through 2015 and extended the
current one-half cent transportation excise tax an additional ten years (through 2015).
Proceeds of the new tax would have been divided equally for freeway and public
transportation purposes. In December 1994 a modified plan was developed, often
referred to as “the Governor’s Plan”, that included additional funding from higher sales
tax forecasts, a greater allocation of MAG federal funds for freeways and ADOT
generated budget savings. The Governor’s Plan recommended deletion of certain
corridors and corridor segments, proposed higher bonding levels and included corridor
scope reductions to lighting, landscaping, structure widths and freeway lanes.

After realizing higher than expected revenues, the MAG Regional Council approved a
revised Freeway/Expressway Plan for the Life Cycle Program on November 20, 1996.
The plan advanced projects, added a Grand Avenue improvement project at 27
Ave./Thomas Rd., added the west half of the I-10 / Santan / South Mountain TI, restored
landscaping, structure widths and lanes, added auxiliary lanes and added a “Set-Aside”
project for an interim South Mountain expressway in lieu of a privatization project. The
MAG Regional Council also identified funding for a Long-Range Plan (FY 2007 - 2015).
Previously unfunded portions of the Red Mountain, Santan, and Sky Harbor freeways
were prioritized, and a Grand Avenue improvement project at 43™ Ave./Camelback Rd.
was added to create the Long Range Plan for the Regional Freeway System.

In April 1999 the State Legislature passed SB1201 which provided innovative financing
alternatives through the Highway Expansion and Extension Loan Program (HELP) to
assist in funding the acceleration of the Regional Freeway Program. The Governor,
ADOT and MAG developed a strategy to complete the Regional Freeway System by the
end of 2007 using these innovative financing alternatives. The “2007 Acceleration Plan”
was developed in conjunction with MAG and other local agencies. The MAG Area Life
Cycle Construction Program (FY 2000-06) was amended to reflect the acceleration of
projects in accordance with the plan. In prior program years, projects that were projected
to be funded beyond the Life Cycle period (2000-2006) were shown in the Long Range
Plan (2007-2014). The Life Cycle Program no longer shows projects as part of a Long
Range Plan, since most of the remaining projects have been accelerated to be completed
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in the Life Cycle period ending in 2007. However, most of the proposed South Mountain
Freeway remains designated as unfunded.

The 2007 Accelerated Plan is dependent on the following assumptions (These
assumptions were originally published in the July 1999 Certification):

Program Scheduling Assumptions:

Project Delivery System Improved

Early Completion of General Plans

Early Acquisition of Right of Way

Completion of Environmental Corridor Studies

Consultant and Contractor Resources Available

ADOT Maintains Core Staff for System Delivery

No Major Design Changes after 30% Plans are Completed

Support of Major Stakeholders (Cities, County, Federal Agencies & Utility
Companies)

® Availability of Design-Build Contracting

Program Financine Assumptions:

o $300 Million New State Infrastructure Bank (SIB)/Highway Expansion and
Extension Loan Program (HELP) Financing

$250 Million of Grant Anticipation Notes (GANs)

Continued Funding From ADOT Statewide Program

Continued ADOT and MAG Federal Aid Funding

Future Vehicle License Tax Initiatives will be Revenue Neutral

Interest Rates are Stable

Project Costs Maintained Within Program Inflation Contingency

No Significant Economic Downturns

The FY 2001-2007 MAG Area Life Cycle Construction Program (approved in June 2000)
funds additional design features, including many of the features deleted as part of the
1994 Governor’s Plan. The added design features included in the program are median
cable barriers, continuous freeway lighting, auxiliary lanes, FMS infrastructure and
restored lanes (4 to 6 lanes) on the Red Mountain Freeway (Power Road to US 60) and on
the Santan Freeway (SR 87 to Power Road).

The FY 2001-2007 Life Cycle Construction Program also included the addition of state
funding to complete intersection improvements recommended in the Grand Avenue
Major Investment Study (MIS), completed in September 1999. Based on the MIS
recommendation, eight interchange locations were identified for improvement.

The FY 2003-2007 Life Cycle Construction Program incorporated a cost increase at the
US60/202L System Interchange based on the cost estimate from the Design Concept
Report (DCR) / Environmental Assessment (EA). The update was needed since this
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interchange was originally scoped in the late 1980’s. The freeway to freeway system
interchange was updated to meet current traffic projections and design standards.
Additional revenues to address this cost increase are from state discretionary funds in the
FY 2003 — 2007 Program approved by the State Transportation Board.

The FY 2005—2007 Life Cycle Construction Program incorporated a cost increase at the
Red Mountain Freeway (202L) from Power Rd. to University Dr. based on the cost
estimate from the 30% (Stage IT) design plans. The update was needed since this segment
was originally scoped in the late 1980’s. This segment has been updated to meet current
design and environmental standards. The major cost increases are related to additional
earthwork and drainage features; construction of a freeway levee; additional bridge
structures; and reconstruction of the Spook Hill Floodwater Retarding Structure at
numerous locations.

Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona
Legislature, established the Transportation Policy Committee which was tasked with
developing a Regional Transportation Plan for Maricopa County, and established the
process for an election to extend the current %2 cent County Transportation Excise Tax.
The Regional Transportation Plan includes both new freeway corridors to serve growth in
the region and improvements to the existing system to reduce current and future
congestion. The Regional Transportation Plan also addresses quality of life issues such
as noise mitigation, maintenance, litter control and landscaping. The Regional
Transportation Plan has three major components: Freeways/Highways, Transit and
Arterial Roads.

On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend
the existing half-cent Sales Tax for transportation for an additional twenty years to 2026.
The current tax expires December 31, 2005. The extension begins January 1, 2006.

Sjoberg Evashenk Consulting, Inc., completed the 2000-2005 Performance Audit on the
Maricopa County Regional Freeway System on June 28, 2005. The Auditor’s report
made six financial and administrative recommendations, which ADOT will implement.
Overall the audit reflected that ADOT has managed the Regional Freeway System
effectively and delivered the freeway program on schedule and generally within budget.

A key management tool used for the Life Cycle Program is the development of certified
revenues and costs. Certification involves the preparation of reliable cost estimates for
the entire MAG system, as well as a forecast of revenues available to fund the system.
The costs and revenues are reviewed and certified by ADOT every six months.

This certification of information pertaining to the Regional Freeway Program constitutes
the official position of ADOT and is used for all planning and programming purposes. It
enhances the information flow to MAG and the public on a periodic basis and allows
ADOT to make program adjustments as necessary.
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EXECUTIVE SUMMARY

The Director of the Department of Transportation has certified the MAG Area Life Cycle
Program of the Regional Freeway System effective July 31, 2006. This certification of
the MAG Area Life Cycle Program incorporates the following:

December 1994 : Governor’s Plan

November 1996 : MAG Freeway/Expressway Plan

May 1999 : 2007 Acceleration Plan

July 2006 : Adopted FY 2007 - 2008 MAG Area Life Cycle Program

* ¥ ¥ ¥

Revenue forecasts and construction cost estimates are based on a cutoff date of May 31,
2006.

Major Milestones since Last Certification

a The Santan Freeway (202L) from Gilbert Rd. to Elliot Rd was opened to traffic on
June 12, 2006. A freeway public celebration and ribbon cutting was held Wednesday,
June 7, 2006.

o The Grand Avenue at 59" Ave./Glendale Ave. intersection project was opened to
traffic on July 10, 2006. An opening celebration was held Thursday, July 6, 2006.

o The Santan Freeway (202L) from Frye Rd. to Power Rd. landscape construction
project was advertised in January 2006 and awarded in March 2006.

o The Santan Freeway (202L) from Gilbert Rd. to Frye Rd. landscape construction
project was advertised in February 2006 and awarded in April 2006.

o The Santan Freeway (202L) from Power Rd. to Elliot Rd. landscape construction
project was advertised in March 2006 and awarded in April 2006.

a The Red Mountain Freeway (202L) from Power Rd. to University Dr. construction
began in February 2006, the last of the major roadway construction project for
Proposition 300 funding.

a The Pima Freeway (101L) from SRPMIC Boundary to Camelback Rd. landscape
construction project was advertised in June 2006.

July 2006 Certification -5- Executive Summary



o Major construction work continues on the following projects:

Corridor Project Location Length Completion
(Mile) Date
Red Mountain | US60/202L TI, Phase 2 0.50 Early 2007
Red Mountain | University Dr. — Southern Ave. 2.20 Mid 2007
Red Mountain | Power Rd. — University Dr. 4.67 Mid 2008

Program Changes

The following changes to the Tentative FY 2007 — 2008 Life Cycle Program have been
included in the new program to assure the completion of the Regional Freeway System.

o Updated project schedule to reflect current construction schedule.

a Updated two Red Mountain Freeway (202L) landscape construction project costs to
reflect adjusted cost.

o Updated R/W reprogrammed items based on latest cost estimates.

o Modified Regional Transportation Plan Freeway Program based on latest information.

Revenues
Net funds available through fiscal year 2008 for the Life Cycle Program show an increase

of $26.1 million from the previous Certification. Details are presented in the “Revenue
Projections and Changes” section, page 10.

Program Costs

Obligations for the Life Cycle Program totaled $28 million since the last Certification in
January 2006. The remaining cost to complete the Life Cycle Program changed from §71
million to $52 million.
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Advanced Projects

The following projects were advanced through local agency participation:

Corridor Project Location Current Original Advanced Agency
Status Completion | Completion
Date Date
Price Warner Rd.— Frye Rd. | Complete | December 2001 | December | Chandler
2000
Red Mt. | Country Club Dr.— Complete June 2003 January Mesa
Gilbert Rd. 2002
Santan Santan/I-10 TL Phase I | Complete | December 2004 | February Phoenix
(Pecos Road Conn.) 2002
Red Mt. | Gilbert Rd. — Higley Complete May 2004 January Mesa
Rd. 2003
SR 51 Union Hills Dr. — Pima | Complete June 2005 May 2003 Phoenix
Freeway (101L)

Program Trends

This certification confirms that the revenues and costs are in balance. However, there are
other economic trends that the Department will continue to monitor.

During fiscal year 2006, growth of the Transportation Excise Tax Revenues has been
significantly stronger compared to average growth over the past three years and was 8
percent higher than the projection the fiscal year. This is primarily due to the overall
strength of the economy in Maricopa County.

FY 2006 construction bids for Regional Freeway System Program projects were 25
percent to 30 percent higher than program estimates. In part, these higher project costs
indicate substantial increased costs for construction materials and with bids reflecting the
higher risk associated with uncertainties related to commodity prices and availability.
Furthermore, substantial increases in real estate values have also affected right of way
costs. ADOT will continue to monitor market conditions and costs throughout fiscal year
2007 to determine if higher construction and right of way costs are short-term in nature or
reflect general long-term trends.

ADOT will monitor and review these trends closely and will continue assessing the
potential financial impact to the program.
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| Arizona Department of Transportation

Transportation Services Group
ADOT 206 South Seventeenth Avenue Phoenix, Arizona 85007-3213
Janet Napolitano John A. Bogert
Governor Chief of Staff
Victor M. Mendez
Director

LETTER OF CERTIFICATION

The Financial Management Services Office of the Arizona Department of Transportation
(ADOT) has developed the following information describing the estimated funds available for
construction of the Regional Freeway System from Fiscal Year 1986 through Fiscal Year 2008.

This information updates certain information previously certified on January 31, 2006.

This information is intended primarily for internal planning purposes and requires reliance
upon a variety of data and information sources. The revenue forecasts rely upon assumptions
regarding future economic conditions and on forecasts of certain independent economic variables.
These assumptions may or may not prove to be accurate. If the assumptions do not prove accurate,

differences between forecast and actual results may occur.

We believe the results contained herein represent a realistic forecast of Maricopa County
transportation excise tax revenues, MAG dedicated highway user revenues and other available
monies for the period described above and so certify. However, the Department will continue its

practice of reviewing and updating the forecasts as needed on a semi-annual basis.

M/L July 31, 2006

obfi E. McGee  V Date
ief Financial Officer
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FINANCIAL ASSUMPTIONS

Following are the assumptions made in estimating revenues available for the Regional
Freeway System Life Cycle Program.

Bond Proceeds and Debt Service: The issuance of bonds secured by HURF revenues are
assumed. Interest on the bond issues is assumed to be 5.0 % maximum. Bond maturities
are assumed for up to 20 years. Bonds are amortized on a level debt service basis, and
assume no refinancing or restructuring. No additional bonds secured by federal aid
revenues are assumed.

Transportation Excise Tax: The forecast was developed during the September 2005 Risk
Analysis session. Authority for and collection of the current transportation excise tax
ended on December 31, 2005.

Highway User Revenues: The HURF revenue forecast reflects a probability level of
attainment at 50 percent during the FY 2006-2007 period. The forecast also assumes that
current law authorizing the MAG 12.6 % allocation and the Transportation Board policy
for the MAG Special 2.6% allocation will remain in effect through FY 2015.
Furthermore, it is assumed that highway user revenue tax rates will remain at current
levels through FY 2015.

Federal Aid: The Federal Aid forecast assumes an annual average of $34.1 million of
MAG sub-allocated federal funds will be dedicated to the Regional Freeway System.
Yearly federal funds forecasts are based on specific federal aid projects, and Grant
Anticipation Notes (GANs) debt service requirements.

MAG HURF Exchanges: Assumes no additional MAG HURF exchanges. (Current local
HURF exchanges consist of $3.2 million on Red Mountain, and $3.2 million on State
Route 51)

Interest Income: Assumes a 3.0% investment rate on prior month’s average cash balance.

Third Party Billing: Represents local funds and State federal funds for programmed
projects.

Other Income: Includes building rent, sales of excess property and other miscellaneous
income.

Discount Factor: Base year is FY 2006. An annual inflation factor is applied to the costs
based on estimated construction and right of way cash flows. See Appendix A.
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Regional Area Transit System: A portion of RARF monies are allocated to transit-related
activities by A.R.S. 28-6305.B. The amount varies each year based on the Gross
Domestic Product price deflator.

State Discretionary Funds: Highway funds in the form of HURF or Federal aid are
included in the Regional Freeway Program. State Discretionary Funds are assumed to be
$46.6 million for FY 2007, $41.1 million for FY 2008, $35 million for FY 2009, $20.3
million for FY 2010 and $4 million for FY 2011.

Revenue Sources and Uses

The following pie chart depicts the sources and uses of Regional Freeway System
revenues. The sources consist of the transportation excise tax (1/2 cent sales tax),
highway user revenues (HURF) which are dedicated for controlled-access highways
within the urban area, and various other revenues (reflected in the table on page eleven).
The transportation excise tax makes up 58.4 percent of the total revenues, with HURF
reflecting 18.0 percent and the remaining 23.6 percent consisting of various other funding
sources, primarily federal aid.

The majority of funds, 83.3 percent, are used for design, right of way and construction.
The remaining 16.7 percent is primarily for bond interest payments, a discount factor and
Regional Public Transit Authority (RPTA) transfers.

Certified Financial Plan

Fiscal Years 1986 - 2008

(dollars in millions)
TOTAL SOURCES/USES: $6,488.7

SOURCES USES

01/2 Cent Sales Tax B Construction*
Dother OCost of Capital

BHURF Controlled Access HQOther

$1,167.8 $907.1 $176.5

$3,789.9  $5,405.1" '

* Construction includes design, right of way and construction

Note: This Certification does not include the additional revenues and
program costs associated with the passage of Proposition 400.
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Net Revenues

The following chart reflects a breakdown of the individual revenues and costs for the

MAG Area Life Cycle Program. The center column depicts the change in revenues/costs
from the previous certification. Net funds available have increased $26.1 million.

Net Revenue/ Funding Changes
(dollars in millions)

""" - Agcel. Life Cycle Program .} i |

i Revenues Cduly 2006 Change: |

HURF 15% (prior to 1986) 259.0 259.0 - - 259.0

1/2 Cent Sales Tax 3,782.1 3,789.9 7.8 - 3,789.9
HURF Controlled Access 1,163.0 1,167.8 4.8 696.3 1,864.1

ADOT HURF Exchanges 18.0 18.0 - - 18.0
MAG Federal Aid /1 440.3 4416 1.3 238.7 680.3
Local HURF from MAG 6.4 6.4 - - 6.4
State Discretionary /2 385.3 390.3 5.0 51.3 441.6

Federal Demonstration 8.9 8.9 - - 8.9

Matching Funds 13.2 13.2 - - 13.2

3rd Party 1201 118.3 (1.8) - 118.3

Interest Income /3 120.8 125.3 4.5 27.0 152.3

Miscellaneous Income 151.7 150 (1.7) 4.9 154.9
Subtotal: Revenues 6,468.8 6,488.7 19.9 1,018.2 7,506.9
Debt Service /4 (824.2) (823.5) 0.7 (325.6) (1,149.1)
SB 1201/GANs Debt Service /5 (85.2) (83.6) 16 (43.7) (127.3)
Discount Factor (13.0) (8.3) 4.7 (0.1) (8.4)
RPTA Transfer (148.9) (148.9) - - (148.9)
Other /6 (18.5) (19.3) {0.8) 6.0 (13.3)
Subtotal: Costs (1,089.8) (1,083.6) 6.2 (363.4) (1,447.0)
Net Funds Available | $5,379.0| $5,405.1]  $26.1 | $654.8] $6,059.9

Notes: Details may not add due to rounding. Dollars in millions.
{1 Includes STP and CMAQ.
/2 Includes State HURF transfer, Dedicated Hwy and Discretionary transfer to Grand Ave. and Agua Fria.
13 Interest income is on a cash basis and assumes a 3.0% rate with 95% invested.
Interest income is dependent on fund balances.
/4 Includes estimated RARF, HURF, Planned HURF interest and debt service reserve interest.
/5 Interest only. GANs principal repaid with MAG federal aid.
/6 Includes election costs, staffing and insurance premiums.

Acceleration Financing

The “2007 Acceleration Plan” assumes the use of two new financing techniques: Grant
Anticipation Notes (GANs) and the Highway Expansion and Extension Loan Program
(HELP).

The Board has the authority to issue Grant Anticipation Notes pursuant to A.R.S. Title
28, Sections 7611 — 7617. GANs are a financing mechanism that leverages future
receipts of Federal Highway funding.

In addition to GANSs, acceleration of the Regional Freeway System will also be
accomplished by utilizing the HELP program. HELP is Arizona’s State Infrastructure
Bank (SIB) and is a loan fund that is capitalized by federal and state dollars, as well as
Board Funding Obligations (BFO).
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Freeway Construction Costs and Changes

The design and construction cost estimates for the remaining Regional Freeway projects
are thoroughly reviewed and updated by DMJM Harris, the General Consultant for the
Regional Freeway System. DMIJM Harris continually reviews and evaluates design and
construction cost estimates. DMJM Harris also provides preliminary engineering services
by developing Stage I (15%) and Stage II (30%) project documents for the Life Cycle
Program. This effort helps define design and right of way requirements allowing ADOT
to establish better cost estimates for design, right of way, utility relocations and
construction. They further monitor the design consultants’ cost estimates through the
remaining design phases including the final estimates. DMJM Harris also evaluates
contractor bids for Regional Freeway System construction projects to constantly monitor
construction unit cost trends, such as the cost of concrete, asphalt, structures, drainage
and other items used to establish project cost estimates.

The revenue forecast was developed during the September 2005 Risk Analysis Process.
Panel members from various segments of the real estate and economic community were
invited to discuss future risks and trends in revenues. The consultant updated
construction cost forecast models and utilized the previous year’s panel input to calculate
discount factors. The consultant and Regional Freeway System office reviewed the
discount factors and made adjustments to fit current cost trends. The information
collected was used in the Risk Analysis Process to ensure that ADOT has sufficient
resources to complete the Life Cycle Program by projecting the rate of construction cost
growth for the Life Cycle period (See Appendix A for Discount Factors).
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Roadway Construction

As of July 31, 2006 the Arizona Department of Transportation has opened 129.6 miles of
regional freeways throughout the metropolitan area. There are 7.4 miles of freeway
currently under construction on the Red Mountain corridor. The current Life Cycle
Program will complete a total of 137.0 miles of freeways. Mileage has been updated
from the latest information available, including Concept Reports, General Plans and
Design Plans.

Regional Freeway System Construction
Centerline miles)

Under Funded under
Corridor Opened | Construction |[RTP Freeway Program

Total 129.6 7.4 22.0 159.0
(1) - Intersection improvements. The Grand Ave mileage was defined and represents the eight
intersections added to the program.
*  Design is on hold pending City of Phoenix traffic study access to Sky Harbor International Airport.
The Sky Harbor Corridor from Superior Ave. to University Dr. construction project is now funded
under the RTP Freeway Program.
**  Funding included in the RTP Freeway Program.

Shaded Corridors indicate those that have been completed or funded under the RTP Freeway Program.

Regional Freeway System
Construction (RFS Funded)

Under
Construction
5%

95%
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Obligations

Regional Freeway System Obligations

Through May 31, 2006
(dollars in millions)

Obligations by phase and corridor are listed in the table below. These figures are through
May 31, 2006 and include obligations made prior to 1986 using 15% controlled access
monies. Regional Freeway System obligations since the last certification increased $28
million, from $5.654 billion to $5.682 billion.

Corridor Design/Utility | Right of Way| Construction Totals
Agua Fria $64.1 $260.0 $356.7 $680.8
Estrella $4.6 $1.6 $6.7 $12.9
Grand Ave $24.0 $71.8 $145.9 $241.7
Hohokam D222 $61.1 $105.7 $189.0
Paradise* $4.1 $33.1 $0.0 $37.2
Pima $117.9 $500.0 $686.3 $1,304.2
Price $53.6 $59.0 $208.1 $320.7
Red Mountain $82.3 $356.4 $816.2 $1,254.9
Santan $45.9 $285.5 $676.1 $1,007.5
Sky Harbor $9.4 $11.4 $34.0 $54.8
South Mountain $11.1 $32.0 $43.3 $86.4
State Route 51 $27.0 $146.8 $205.7 $379.5
System Wide $85.2 $21.0 $5.9 $112.1
Total $551.4 $1,839.7 $3,290.6 $5,681.7
* Paradise Corridor was deleted from the Regional Freeway
System and right of way was sold.
Regional Freeway System Obligations }
Design
10%
Construction i
58% i
Right of Way

32%
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Remaining System Costs

There remain $52 million of costs associated with the Life Cycle Program, a decrease of
$19 million from the January 2006 Certification.

Regional Freeway System Costs (Funded)
(dollars in millions)

Life Cycle Program

Corridor Design Right of Way | Construction Total

Agua Fria $0.0 $0.0 $0.0 $0.0
Grand Ave $0.0 $0.0 $0.0 $0.0
Hohokam $0.0 $0.0 $0.0 $0.0
Paradise $0.0 $0.0 $0.0 $0.0
Pima $0.3 $0.0 $3.6 $3.9
Price $0.0 $0.0 $0.0 $0.0
Red Mountain $0.0 $7.6 $15.7 $23.3
Santan $0.0 $18.0 $0.0 $18.0
Sky Harbor* $0.0 $6.8 $0.0 $6.8
State Route 51 $0.0 $0.0 $0.0 $0.0
System Wide $0.0 $0.0 $0.0 $0.0
South Mountain $0.0 $0.0 $0.0 $0.0
TOTAL $0.3 $32.4] $19.3| $52.0

* The Sky Harbor Corridor from Superior Ave. to University Dr. construction project is funded under
the RTP Freeway Program.

Remaining Regional Freeway System Costs
(Funded)

Design
1%

Construction
37%

Right of Way
62%
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Roadway Design and Studies

ADOT completed major Regional Freeway System roadway design. Landscape design
continues on the various corridors. Design is on hold pending a City of Phoenix traffic
study access to Sky Harbor International Airport.

Regional Freeway System Design Activity

(miles)
Corridor iCompIeted Under Design | RTP Program Totag
Agua Fria | 22 0 o | 0
Grand Ave (1)

Hohokam

SII%y:'Hérboi' i

South Mountain®
State Route 51
TOTAL

(1) - The Grand Avenue mileage was defined and represents the eight
intersections added to the program.

*

Funding included in the RTP Freeway Program

Shaded Corridors indicate those that have been completed or projects funded
under the RTP Freeway Program.

Regional Freeway System
Design Activity (RFS Funded)

Under
Design
0%

Completed
100%
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Right of Way

As of June 1, 2006, the Right of Way Group acquired 8,651 acres for the MAG Regional
Freeway System. There remain 224 acres to be acquired at an estimated cost of $32
million.

Regional Freeway System Right of Way

(acres)
. Remaining

Cofridor Acquired R/W Life Cycle Total
Agua Fria 1,481.2 0.0 1,481.2
Grand Ave 138.6 0.0 138.6
Hohokam 117.2 0.0 1172
Pima 1,756.1 0.0 1,756.1
Price 452.2 0.0 452.2
Red Mountain 1,931.1 191.3 21224
Santan 2,120.0 15.4 2,135.4
Sky Harbor 61.9 17.3 79.2
South Mountain 310.8 0.0 310.8
State Route 51 281.5 0.0 281.5
Total 8,650.6 224.0 8,874.6

Regional Freeway System
Right of Way (Funded)

Remaining Life
Cycle
3%

R/W Acquired
97%

July 2006 Certification -16- Construction Costs



Arizona Department of Transportation

Intermodal Transportation Division
206 South Seventeenth Avenue Phoenix, Arizona 85007

ADOT

Janet Napolitano Sam Elters
Governor State Engineer
Victor M. Mendez LETTER OF CERTIFICATION
Director

The Intermodal Transportation Division of the Arizona Department of Transportation
(ADOT) has completed a six month review and update of costs associated with
construction of the Regional Freeway System. Construction and design costs have been
updated by our Valley Project Management Group; DMIM Harris, our General
Consultant; and the consultants currently preparing final construction plans. Right of way
costs have been updated by the ADOT Right of Way Group reflecting current appraisals
and changes in right of way requirements. This information replaces data previously
certified on January 31, 2006.

The construction and right of way cost data in this document provides an accurate
accounting of costs incurred and includes a realistic estimate of future costs based upon
current construction costs and real estate values. Estimated future costs are subject to
changes in the economy and are affected by variables in national, state and localized
market values and trends.

The results of our review provide an accurate basis upon which to schedule and fund the
balance of the freeway construction program for Fiscal Years 2007-2008. Today, the
Regional Freeway Plan continues to be on schedule and within budget. However, the
Department will continue to monitor all trends.

Sam Elters
State Engineer

Date
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(s
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Award Recipient

=3



Historical Overview of Funding

The Director of the Department of Transportation has been certifying the revenues available
for construction of the Regional Freeway System Life Cycle Program since January 1992.
Table 1 shows the revenue estimates and associated costs beginning with the January 1992
Certification. Graph 1 shows the level of funding available for construction of the Regional
Freeway System Life Cycle Program.

Table 1
Historical Life Cycle Funds Available for Construction (dollars in millions)
Revenues Costs Revenue | Available
1/2 Cent Transit & Deflation for
et a1 iRE | oer T Toa T Gniei T oter | Toai | Aot Coﬁs&u'cﬁ'én
January1992 | $2922.0 | $1,001.0 | $314.0 | $4,237.0 | (5899.0) | (§151.0) | ($1,050.0) | ($209.0) | $2978.0
July1992 | 29220 | 44110 | (8950) | (151.0) | (1,046.0) | 30250
“January1993 | 2,937.0 4990 | 44230 | (888.0) | (151.0) | (1.039.0) |
July1993 | 2937.0 6140 | 45380 | (8728) | (150.0) i
T T e T e
| 31046 | 96 | 48315 | 8479) | (1510) | (8 353,
Tl 570 | (@990) | (1420) | (10410) | (s8s0) | 37620
_ July1995 51810 | (8960) | (1420) | (1,0380) | (3800) | 37€
January 1996 53040 | (8720) | (141.0) | (1.013.0) | (387.0) 3,904.0
"""" July 1996 54540 | (869.0) | (141.0) | (1,0100) | (412.0) 4,032.0
January1997 | 3,643.0 56510 | (875.0) | (1420) | 0) | (3160) 43180
""" July1997 | 36450 | 10040 | 10310 | 5680.0 | (814.0) (341.0) | 43850
January 1998 | 3607.1 | 10272 | 10201 | 58544 | (8232) _(882) | 44026
"1 36121 | 10253 57047 | (8209) | (276.9) 44622
10206 | 1 | 57973 | (859.8) | (147.0) | (1.006.8) | (2186) | 45719
~July 1999 a 114467 | 63051 | (10732)| ( qQ, 2320) | (2177 4,855.4
January 2000 64873 | (991.1) | - (1,1567) | (233.4) 5,097.2
ily2000 6501.5 | (968.1) | (1592) | (1,127.3) | (2332) 5141.0
e i T
65288 | (1020.1)| (159.2) | (1,1793) | (1889) | 51606
777 153?2' 65328 | (937.0) | (1596) | (1,0966) | (1969) | 52393
71,1755 | 15263 | 65180 | (9535) | (161.2) | (1,1147) | (1470) | 52563
11735 | 14555 | 63928 | (9397) | (1627) | (1,1024) | (101.3) | 5189.1
11720 | 14659 | 63972 | (934.3) | (1629) | (10072) | (627) | 52373
| 11736 | 14901 | 64142 | (9300) | (163.1) | (1,0031) | (597) | 52614
11589 | 15035 | 64155 | (9303) | (1624) | (1,0927) | (315) | 52013
11701 | 15162 | 64396 | (910.7) | (166.1) | (1.076.8) | (234) 53394
11640 | 15313 | 64511 | (9022) | (165.7) | (1,067.9) | (84) 53748
July2006 | 37899 | 1,167.8 | 1,531.0 | 64887 | (907.1) | (1682) | (1,075.3) (8.3) 54051

Graph1

[ ) Total Funds Available for Construction
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Historical Overview of Costs

The Director of the Department of Transportation has been certifying the cost to complete
the Regional Freeway System (RFS) since January 1992. Table 2 shows the cost
estimates for the system beginning with the January 1992 Certification. Graph 2
represents the estimated total cost of the Regional Freeway System.

Table 2
Historical RFS Cost Estimates (dollars in millions)
Life Cycle Program Long Range Plan Total
Obligations Cost to Cost to Unfunded System
Certification . Complete Complete Cost to Complete Cost
January 1992 $1,778.0 $1,114.0 $0.0 $2,953.0 $5,845.0
July 1992 1,892.0 1,136.0 0.0 2,746.0 5,774.0
January 1993 2,037.0 983.0 0.0 2,776.0 5,796.0
July 1993 2,013.0 1,086.0 0.0 2,697.0 5,796.0
January 1994 2,063.0 1,043.0 0.0 2,719.0 5,825.0
July 1994 2,090.0 1,270.0 0.0 2,517.0 5,877.0
January 1995 2,165.0 1,383.0 0.0 696.0 4,244.0
July 1995 2,212.0 1,335.0 0.0 696.0 4,243.0
January 1996 2,363.0 1,285.0 0.0 7380 4,386.0
July 1996 2,427.0 1,221.0 0.0 7380 4,386.0
January 1997 2,622.0 1,444.0 414.0 388.0 4,868.0
July 1997 2,804.0 1,306.0 395.0 303.0 4,808.0
January 1998 2,904.0 1,382.9 412.3 3157 5,014.9
July 1998 3,094.8 _ 1,217.3 410.8 315.7 5,038.6
January 1999 3,297.3 ' 1,195.4 541.9 495.9 5,530.5
July 1999 3,499.0 1,617.6 0.0 5134 5,630.0
January 2000 3,572.1 1,825.2 0.0 515.0 5,912.3
July 2000 3,7336 1,606.0 0.0 515.0 5,854.6
January 2001 3,897.7 1,543.8 0.0 629.1 6,070.6
July 2001 4,163.8 1,285.2 0.0 629.1 6,078.1
January 2002 4,259.2 | 1,346.6 0.0 643.1 6,248.9
July 2002 4,439.4 1,179.9 0.0 656.3 6,275.6
January 2003 4,530.9 1,069.8 0.0 656.3 6,257.0
July 2003 4,668.3 972.4 0.0 656.3 6,297.0
January 2004 4,928.7 7187 0.0 990.4 6,637.8
July 2004 5,047.6 664.2 0.0 990.4 6,702.2
January 2005 5,243.1 389.1 0.0 990.4 6,622.6
July 2005 5,351.0 342.7 0.0 990.4 6,684.1
July 2006 5,681.7 52.0 0.0 990.4 6,724.1
‘ 8,000
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Appendix A

Discount factors representing the rate of construction cost growth are calculated using
software developed by Hickling, Lewis and Brod Inc. Data from the September 2005
Risk Analysis Process (RAP) for construction was utilized to compute factors for design
and construction. These factors represent potential cost growth which includes general
inflation.

Cash Flow Discount Factors
(percent)

For Design & Construction For Right of Way

Fiscal Year Design & Fiscal Year Right of Way
Construction
2007 3.0 2007 3.0
2008 6.0 2008 6.0
July 2006 Certification -19- Appendix





